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Grant Number:
B-11-DN-21-0001

Grantee Name:
Kentucky

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$245,851.61

Obligation Date: Award Date:

03/02/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$5,245,851.61

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
_________________________________________
06/15/15:  Updates include the receipt of program income increased the amount available to budget to Kentucky's NSP projects.
_________________________________________
06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50 percent AMI
households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds and program income funds
received and disbursed.
_________________________________________
09/22/14:  Update includes the receipt of program income, increasing the amount available to budget to Kentucky NSP-3 projects.
_________________________________________
06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50 percent AMI
households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds and program income funds
received and disbursed.
_________________________________________
Action Plan Amendment - February 14, 2014
The Kentucky NSP-3 Action Plan is being amended to reflect the following changes:
The receipt of program income increased the amount available to budget to Kentucky's NSP project.  Additionally, several subrecipients'
allocations are being reduced by the Kentucky Department for Local Government (DLG) as follows: 

    •  Purchase Area Housing Corporation completed eight units, and have sold seven of those. While DLG is allowing Purchase to retain the
budget to close the last home, the remainder of the allocation is being rebudgeted to other subrecipients. Purchase's reduced NSP-3 total
allocation is $1,111,145.50.
    •  Louisville Metro Government is nearing completion of their NSP-3 units, but was unable to further expand due to budgetary and time
constraints. Louisville Metro's reduced total NSP-3 allocation is $391,851.60.
DLG is reallocating the balance of their unobligated funds and rebudgeting those funds to other subrecipients.
The reallocation of those funds are as follows: 

    •  Henderson Housing Authority has included an additional unit to its NSP-3 project, for a total NSP-3 allocation of $930,142.82.
    •  Newport Millennium Housing Corporation had previously been asked to complete another housing unit in ancitipation of program income
funds. As a result, Newport's increased total NSP-3 allocation is $941,249.40.
    •  Due to the additional capital from the receipt of program income, DLG's allocation of admin is being increased for a total NSP-3 allocation
of $294,842.04.

--------------------------------------------
01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or from various
activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each activity, funded project, and
overall allocation of NSP funds to Commonwealth and reconciliaton of all program income received/disbursed.
--------------------------------------------

Active

QPR Contact:Grant Status:
Travis Weber

Grant Award Amount:
$5,000,000.00
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Action Plan Amendment February 13, 2013:
 
The Kentucky NSP-3 Action Plan is being amended to reflect the following proposed changes:p>
 
- Withdrawal by Community Ventures Corporation, Lexington/Fayette County, Ky., due to lack of eligible properties that can be cost effectively
acquired/rehabbed or newly constructed within the agency's NSP-3 target area. Funds have been redirected to NSP-3 high-performing
grantee Purchase Area Housing Corporation, in accordance with the KY NSP action plan and program policies. Purchase Area Housing
Corporation will produce nine or more single family homes on vaant properties within its NSP-3 target area, represeing an increase of
approximately four units. At the time of award of additional funds, Purchase Area Housing Corporation was 64% expended, well above and
several months in advance of its 50xpenditure deadline requirement (12/31/12). Further, the Purchase Area Housing Corporation NSP-3 target
area is slightly modified due to a technical error by the Dor Local Government in mapping the original target area boundaries. The change
results in a slight increase in the target area need score. The revised total award to Purchase is $1,139,525, with an increase in total units to
be produced to 14 units within the designated target area.
 
- Recapture of funds from REACH, Inc., at the agency's request, due to commitments of the agency to other projects and lack of suitable, cost-
effective NSP-eligible housing stock in targeted neighborhoods. Funds will be redirected to FAHE, Inc., a high-performing grantee, in
accordance with the NSP-3 action plan, to supplement its NSP-3 project to fill the financial gap created by lack of an award of low income
housing tax credits. FAHE will receive an increase of approximately $365,000 andill produce an additional two permanent supportive rental
housing units for households with members who have mental and/or physical disabilities. The additional units will be produced within the same
designated target area.
 
- Louisville Metro has requested, and DLG has concurred, that it revise its project scope due to cost reasonableness concerns related to
adaptive reuse/rehab of the Old Maupin School, as originally proposed. Louisville Metro now proposes to utilize the same NSP capitalization
to enter into a development agreement with New Directions, a Louisville non-profit housing developer, for the construction of permanent rental
housing. Louisville Metro Government has prioritized reinvestment for the purpose of neighborhood stabilization in the historic Parkland
Neighborhood. Its boundaries are 34th Street on the west, West Broadway on the north, Woodland Avenue on the south and 26th Street on
the east. Parkland Neighborhood is today part of theo;s District 1, located immediately west of the California Neighborhood in which the
nonprofit community development corporation, New Directions Housing Corporation, was founded in 1969.  New Directions has worked with
the city since the early 1980s in Parkland to save historic housing and deliver aid to homeowners, including its Repair Affair and emergency
repair services.  New Directions intends to produce eleven (11) units of affordable housing for low, moderate, and middle-income households
in the Parklnd Neighborhood. New Directions, actingrget rehabilitation eligible Useos physically located in the Parkland Neighb

Summary of Distribution and Uses of NSP Funds:

rhood which is specifically US Census Tract 21111001500, an area eligible for NSP3 investment.  Further, Louisville Metro has requested
considerationf addtional NSP-3 funds contingent upon the state's receipt of program income to expand upon NSP-1 and NSP-3 funded
initiatives, which may include expansion of the landbanking component of NSP-1 to address the high volume of foreclosed, vacant and
abandoned housing in Jefferson County.
 
- The Housing Partnership, Inc., which had previously proposed acquisition/rehab of foreclosed upon single family homes and/or new
construction of single family homes on vacant lotsn scattered sites within its designated target are.revised its scope of work to the acquisition
and rehabilitation of two vacant and/or foreclosed-upon multifamily buildings located on Shagbark and Shanks Streets in Louisville, adjcet to
the existing NSP-1 Boxelder Crossings project. During the due diligence phase, it was determined that the project could not proceed. Due to
NSP-3xpniuerqiemnts HPI and DLG have mutually agreed to amend the funding allocation to HPI down to costs necessary to cover the failed
acquisition. In accordance with the state's substantial amendment for NSP-3, funds will be allocated to FAHE, Inc., for the production of
additional permanent supportive rental housing in Perry County, Ky. The addition of funds increases the agency's total NSP-3 award to
$1,522,553, and will result in the new construction of approximately nine rental units for persons with mental/physical disabilities.
 
The result of the above proposed changes to the Commonwealth's overall NSP-3 allocation will be to strengthen and improve targeting of
funds in smaller geographic areas/neighborhoods, with an increase in unit production in fewer areas so as tachieve a higher stabilization of the
affected neighborhoods. The overall NSP-3 needs score would decrease very slightly from 15.20 to 14.68.
 
With these changes, the amount of program income forecast for NSP-3 will be reduced due to higher investment in rental vs. homeownership
projects. Program income receipts will replace NSP-3 funds originally budgeted for some project activities, and provide additional capital for
increased unit production. Pursuant to existing KY programmatic guidelines, additional capital will be allocated among existing NSP-3
subgrantees to address levels of foreclosed, abandoned and/or vacant properties. The injection of additional capital may result in the addition
of eligible uses to baseline project activities and/or expansion of targeted neighborhoods.
 
Action placag71/01/trong>
Action plan updated to associate activities with projects. No change in scope of work or amount of funds allocated for activities.

PUBLIC COMMENT (2/13/13)
The Department for Local Government posted the proposed revisions to its NSP-3 substantial amendment to the action plan on its web site on
Monday, January 28, and also sent an email to all NSP partners notifying them of proposed changes and providing a link to the full
amendment on DLG's website. The public comment period ran through the close of business on Wednesday, Feb. 13, 2013. In both the web
site and email notification,ns;neetdproserivtetreview and cmment on the proposed changes. In addition, DLG worked wth KHC (the agency
with which it works for the consolidated plan
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Summary of Distribution and Uses of NSP Funds:

nd action plan updates) and KHC sent out an email via its statewide e-gram service. A public hearing for comment on the coming
year's conplan was alreadschduled for 2/13/13, and by extending the public comment period an extra day or two through the 13th DLG is also
seeking public participation/comment via the public hearing. The hearing was also advertised in the e-gram and on KHC's website.
Three inquiries were received:
- Purchase Area Housing Corporation notified DLG of an error in part of the action plan narrative that indicated the agency would create 14
units (the correct number is eight). Tis has been corrected.
- A JeffersoConty resident who owns a rental property inquired regarding funding availability for the repair of her rental unit. NSP staff
explained that all NSP funds were awarded&nbsto Kentucky some time ago and all funds have been provided to cities, counties and nonprofit
organizations for neighborhood stabilizaionwok,anthtt tistimno additional funds are available.
- Partnership Housing in Owsley County inquired regarding funds availability and NSP staff explained that NSP-1 and NSP-3 funds are one-
time allocations to the state, and funds are already committed to housing partners for neighborhood stabilization.
At the public hearing, one comment was received from Vonda Poynter of the Federation of Appalachian Housing Enterprises, who noted that
NSP is difficult administratively due to the blend of CDBG and HOME requirements during development and long-term affordability. She added
that NSP has made a significant positive impact in the communities in which funds have been invested.
 
No further comments were received.
  
PUBLIC COMMENT (original)
On Friday, Feb. 11, 2011, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed NSP-3 substantial
amendment to the action plan on its public website. Concurrently, DLG sent notification of the availability of the proposed amendment and
public comment period to all Kentucky NSP-1 applicants, proposed NSP-2 consortium members, and those who had expressed interest in
NSP3 since the federal announcement of funds.
 
DLG also provided a copy of the draft amendment to Kentucky Housing Corporation (the state housing finace agency) which posted the
documntn isebie,analootified all agencies on its applicable e-gram distribution list of the availability of the amendment for public comment, and
provided the public comment period, contact information, etc.
 
The draft substantial amendment to the action plan was made available for public comment from Friday, Feb. 11, through 4:30 p.m. EST
(close of business) on Monday, Feb. 28, 2011.
 
One agency has provided written comment to DLG on the Commonwealth’s proposed amendment, as follows:
 
Vonda Poynter, FAHE Consulting, Inc., via email 2/28/11:
 
I wanted to relay a couple of comments/questions regarding the Kentucky Action Plan for Grant #B-11-DC-21-0001 for NSP3:
 
1.   &np;nbp;Threarnoadinitraivefudsor tree of agencies identified to participate with NSP3 fundin– as these NSP3 funds have eligible limits for
administration, I would ask why there are no administrative funds ava

Summary of Distribution and Uses of NSP Funds:

p;                    1,150    &nbp;                       15.00
Newport                                     1,247                            14.00
Paducah                                     1,438                            14.39
Jeff/Viper/Fusonia                           440                           16.00
Parkland/Catalpa                            646                           15.15
 
Total Housing Units for All Shapes: 4921
Total NSP3 Need Score: 14.68
 
NSP3 grantees are required to allocate at least 25 percent of their NSP3 fundingto permanent housing for individuals and families with
incomes at or below 50 percent of the area median income.  NSP grantees may rehabilitate or redevelop abandoned or foreclosed residential
property and vacant or demolished residential or nonresidential property to meet this requirement.  Kentucky will expend approximately26% of
itsallocation,or $1,275,000, to meet thisrequirement.Goals will be met through rental housing production by the Housing Authority of
Henderson rental project, FAHE rental project, and the Newport homebuyer project (one unit only). 
 
With NSP-1, Kentucky obligated more than 38% of its funds toward set-aside activities and asof the submittal of this action plan has already
expended 25%of its totalallocation of $37.4million inNSP-1 onset-aside activities. The targeting goal set forth herein does not reflect
homeownership units produced by other NSP3awardees, many of which may be sold to households with incomes < 50% AMI.
 
 ACQUISITION AND RELOCATION
TheCommonwealth of Kentucky, through its awardees, does not plan to demolish or convertany low- and moderate-income dwelling units. To
be demolished, a structure must be certified as blighted, and therefore would not meet the 'occupied or occupiable' standard. Kentucky
expectsto produce 16 housing units under NSP3 that will be occupied by households with incomes at or below 50% of area median.&n
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lable for those agencies.   There are administrative costs that the agencies will incur in utilizing the NSP3 funding which should be covered
trghhprogram.
In FAHE’s case, we will grant the NSP3 to KRCC who will loan the project to DogwoodHousing LLLP as part of a LIHTC project.  FAHE is not
 the developer, we would request some administrative funds forurorkon putting the project together and administering all the reporting/filing
requirements, construction oversight as well as any payroll compliance, financial management, etc. as required on behalf of the Develope,
KRCC.
 
2.&nsp;     On the Low IncomeSetside, just a quick question.  Othe grantee activity sheet FAHE is identified as 6 units at 50% (all low-mod
benefit); on the summary section FAHE is identified as serving 6 unitt or below 60% AMI (all low/mod benefit).  Do they need to match?
 
3.      NP 3fforablrens aridetifid aHOMEbut the NSP 3 income eligibility range is 120% AMI as compared to the HOME limit of 80% AMI.  This
may need to be clarified if you intend to serve the NSP3 incomes which allows the flexibility to serve a wider range of households within the
NSP3 guidelines.
 
 Thank you for your work on the NSP program.
 
DLG response
lt>stonggt&bp<>
Item No. 1: Administrative funds for the referenced FAHE project were inadvertently omtted; the proposed amendment has been corrected.
DLG will continue the administrative funds policy implemented under NSP-1.
 
Item No. 2: The activity levl drop-down menu option of <50% AMI has been corrected to <120% AMI; while the poject is expected to serve a
number of households with incomes below 50% of area median, the project-wide occupancy cap is 60% AMI.
 
Item No. 3: The definition of affordable rents has been corrected to address households with incomes of 81-120% of area median.
 

 
DISTRIBUTION OF FUNDS
 The third round of federal funding of the Neighborhood Stabilization Program (NSP3) is authorized under the Dodd-Frank Wall Street Reform
and Consumer Protection Act. The NSP3 program is administered by the U.S. Department of Housing and Urban Development (HUD). The
Commonweath oKentckyhas benlloted5,00,000 through the Department for LoalGoermet,ich administers the state's CDBG Small Cities
program. The $5 million allocated by HUD to the Commonwealth represents all NSP-3 funds being awarded in Kentucky; no entitlement
jurisdictions received separate awards. DLG notes that while no matching or leveraging funds are required under NSP-3, it is voluntarily
providing estimated non-NSP project contributions so that it may better measure the impact of NSP-3 funding in stabilizing targeted
neighborhoods. Contribution of funds shown as matching or leveraging is not required of subgrantees, nor will referenced funds be included as
a requirement in the agencies' respective funding agreements.
 
&gThiActonlan fr te usof te stte&quo;sNSP3 grant is a substantial amendment to its current, approved five year consolidated plan and annual
actionpla.he NP3 grant is considered by HUD toe a special CDBG allocation to address the continuing problem of abadoned and foreclosed
homes.
 
The Do

Summary of Distribution and Uses of NSP Funds:

d-Frank Wall Street Reform and Consumer Protection Act of 2010allsfor allocating funds to states and local governments with the greatest
need, as dtrmneb:
&nbsp
(A) The number and percentage of home foreclosures in each state or unit of general local government;
(B) The number and percentage of homes financed by a subprime mortgages in each state or unit of genralocalovernment; and
(C) The number and percentage of homes in default or delinquency in each state or unit of general loal government.
 
The statute also requires that a minimum of 0.5 percent of the appropriation, $5millon, to be provided to each state; theommonwalth of
Kentucky received the minimum allocation.
 
To target the funds to states and local communities with the greatest need, HUD estimated the number ofoan90 days delinquent or in
foreclosure for each census tract in America. This estimate was based on a model thatwas cmprisd ofthreefactos thaexplan mot forelosures
and delinquent loans:
 
,

,
    •   Rate of Subprime Loans. This is measured with HMDA data on high cost and high leverage loans made between 2004 and 2007. These
data are available at the Census Tract (neighborhood) level.
,
    •  Increase in Unemployment Rate between March 2005 and March2010.Thsedaaeom theBLS LocalAreaUneplentStaistics, at the city and
county level.
,
    •  Falln Home Value from peak to trough. Home value data at the metropolitan area level is available quarterly through March
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2010 from the Federal Housing Finance Agency Home Price Index.
,
,
 
 
2.   Information from the Administrative Office of the Courts for the periodeginning January 1, 2009through June 30, 2010, providing actual
foreclosure cases referred to master commissioners for sale. DLG notes that many foreclosure filings do not ultimatelyesult in an actual
foreclosuresale. Referral of cases for master commissioner sale provides a more accurate indn of the areas in which foreclosures are actually
occurring.
 
3.   DLG reviewed but did not utilize Realty Trac data. RealtyTrac provides some of the most widely-followed statistics on home foreclosures,
but does not report on more than 900 rural counties. DLG's experience in implementing its $37.4 million NSP-1 allocationwas tat ReatyTrc
datadidot adeuatlefletatuaforcloure volume in most non-metropolitan areas of Kentucky.
 
Data review indicated that:
 
AOC: Jefferson County continues to have the highest volume of foreclosures referred for master commissioner sale, averaging 957 such
referrals per quarter. Other counties in the top 25 of Kentucky's 120 counties were: Kenton, 304 referrals per quarter; Fayette, 229 referrals
per quarter; Boone, 200 per quarter; Hardin, 145 per quarter; Campbell, 121 per quarter; Bullitt, 98 per quarter; Madison, 91 per quarter;
Daviess, 88 per quarter; Warren, 84 per quarter; Oldham, 81 per quarter; Pulaski, 71 per quarter; Laurel, 70 per quar;Fralin,69 pequarer;
Sctt,8 peruarter;Jessaine,6per qurter; Boyd, 63 per quarter; Shelby, 59 per quarter; Nelsn, 5; Hndersn, 53; Hopkins, 51; McCracken, 50;
Christian, 48; Grant, 46; and Greenup, 42./p>
 
<>HUD: HUD data provides an NSP3 foreclosure need score that ranges from zero to 20. NSP3 funds may only be invested i

Summary of Distribution and Uses of NSP Funds:

areasith aeed score that is at or greater tanthemiimum score for the state; Kentucky's minimum score is 14. The later number reflects the 20th
percentile ofte most needy census tracts in the state. Of the Kentucky counties with the highest average foreclosure referrals for master
commissionr sal(above, the following counties, based on HUD data, have no areas that qualify for NSP3 investment:  Boone, Madison,
Daviess, Warren, Oldham, Scott, Jessamine, Boyd, Shelby, Nelson, Hopkins, Christian and Greenup.
 
Counties with high foreclosure volume based on AOC data and including HUD-eligible investment aras are Kenton, Fayette, Hardin, Campbell,
Bullitt, Pulaski, Laurel,Frankli, Henderson, McCracken and Grant.
 
In reviewing the need in these areas, DLG considered the complexity of the NSP program, which is based on the Commuityevelopment Block
Grant regulations and also incorporates some elements of the HOME Investment PartnrshipsProgra. HUDissuedmultipe majoprogramchangs
durinthe first 18 months of theSP-1 program which both negatively and positively impacted Kentucky's NSP-1 subgrantees in obligating and
expending funds and meeting federal and state progrm rquiemnts. NSP-3 carries many of thse sameuirmens aelsdinl repoting requiement.
Uner NS1,Kntucy's alocationhad to be 100% contractually obligated to specific unit addresses within 18 months, and 100% of funds must be
expended within four years (March 2013). For NSP-3, there is no obligation requirement. However, 50% of the Commonwealth's $5 million
alloction must be expended within 24 months and 100% withn 36 months. 
 
Given the stringent requirements and compressed expenditure deadlines, and the high need/HUD-eligibleareas within the Commonwealth,
DLG has determined that the majority of areas are served by agencies with current allocations of NSP-1 funding. Further, the limited capital
available ($5 million) in and of itself cannot accomplish significant neighborhood stabilization for new initiatives. Therefore, DLG has
determined that the best use of NSP3 funding is supplementing existing NSP-1 awards in areas of greatest need, where current subgrantees
have capacity to quickly expand existing programs and expend funds to enhance ongoing neighborhood stabilization eforts.Shoudfuns
reuireredirection, theyill beeallocatd amog high-erforing gratees fm thepool below:
 These agencies are:
,

,
    •  Louisville Metro Government
,
    •  The Housing Partnership, Inc. (funds reallocated; failed acquisition)
,
    •  Community Ventures Corporation (funding request withdrawn)
,
    •  REACH, Inc. (funding request withdrawn)
,
    •  Newport Millennium Housing Corporation III
,
    •  The Housing Authority of Henderson
,
    •  Purchase Area Housing Corporation
,
    •  The Federation of Appalachian Housing Enterprises
,
,
 Each agency will utilize NSP3 funding to strengthen neighborhood stabilization efforts in areas where NSP-1 stabilizationsocrringad/orn
areasapprovd for NP-1 ivestmen(all ares mustqualiytilizingUD's NSP3 area of greatest need
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determinations). Agencies will utilize NSP-3 to acquire foreclosedabandnednd/or vcant properties to create affordable homeownership, rental
or lease-prchase housing, with housing type dictated by market conditions within their respective communities (detied witin

Summary of Distribution and Uses of NSP Funds:

proposed activities). The organizations above have been high-performing granteesnderSPbased onimeliness of obligation of funds,
expenditure of funds,mber of NSP-1 units completed and sold and/or rented, and consistency in meeting program and funding agreement
requirements. Each organization has demonstrated a thorough knowledge of thNSP anassociatd CDBG/HOME program requirements and
has the capacity to quickly deploy NSP3 funding immediately within the targeted neighborhoods.

DLG has completed Part 58 environmental review reqirements for six of the eight proposed projects and has the ability to enter into writen
agreements immediately upon exection of DLG's NSP3 contract with HUD. Updated assessments will be requirefor Louiville Metro and FAHE
neighborhoods.

USES OF FUNDS (REVISED 1/23/13)
Louisville Metro Government will utilize its $500,000 NSP3 fundinto wok with New Directions, Inc., for the production of eight rental units in the
historicParklanarea ofLouisvlle. Blcks comrisinghe targeteneighbrhood ar: 211119211048000001000U3,  211119211048000001500U1,
211119211048000001500U2, 211119211048000001500U4,1111911048000100U3Louisvile Metro Govrnmenthas pioritiereinvtmenfr the
prpse of neighborhood stabilization in the historic Parkland Neighborhood. Its boundaries are 34th Street on the west, West Broadway on the
north, Woodland Avenue on the south and 26th Street on the east. Parkland Neighborhood is today part of the city’s District 1, located
immediately west of the California Neighborhood in which the nonprofit community development corporation, New Directions Housing
Corporation, was founded in 1969.  New Directions has worked with the city since the early 1980s in Parkland to save historicousing and
deliver aid to homeowners, including its Repair Affair and emergency repair services.  New Directions intends to produce eleven (11) units of
affordable housing for low, moderate, and middle-income households in the Parkland Neighborhood.
The Housing  Partnership: Agency was unable to complete property acquisition; failed acquisition. All funds other than those expended for pre-
purchse due diligence will be recaptured.
Newport Millennium Housing Corporation III will utilize its $750,000 NSP3 funding to acquire foreclosed, abandoned and/or vacant properties.
Aproximatey five sigle faily homewill brehabiliated an/onewy-constructedand sold to househods with incomes at or below 120% of area
median. At least one of the six proposed NSP3-funded units will be sold to a household with an income at or below 50% of area median and
funds associated with this unit will be counted by DLG toward meeting the low-income set-aside requirement (explained further below). NSP3
fnds will be invested in the Ann Street neighborhood and will complement prior efforts undertaken in NSP1, through which Newport
Millennumhasrated eghunitsf permanet afforable renal houing.&nbs; Blocs comprsing te trget neighorhood are: 210379254455884050500U1,
210379254455884050500U2, 210379254455884050500U3.
 
The Housing Authority of Henderson will utilize $650,000 in NSP3 funding to newly construct approximately five rental units in the Martin
LutheKing Jr.Blvd. neighborhood in Hederson. All units will provide peanent housing for households with incomesat or below 50% of area
median. This effort will serve to further stabilize th

Summary of Distribution and Uses of NSP Funds:

targeted neighborhood, in which approximately $700,000 in NSP-1 funding was invested to produce seven affordable rental units. All units
being construcd by the Housing Authority of Henderson are LEEDS Silver Standard. The Housing Authorty will contribute approximately
$27,000 in owned property to the project. Blocks comprising the target neighborhood are:
211019170435866020400U1,  211019170435866020400U2.
 
Purchase Area Housig Corpration will use $1,196,500 in NSP3 funding to supplement ongoing stabilization efforts in the Fountain Avenue and
adjoining neighborhoods in the City of Paduah. The agency will acquire approximately eight foreclosed, abandoned and/or vacant properis
and eiter rehab or newly construct single family dwellings for homeownership. Houses will be sold to households with incomes at or below
120% of area median; itis notnticipated that any units will be sold to households with incomes below50% of AI. The NS3 fundig suppleents
appoximatey$1.5 milionin NSP1nestmen. Teity ofPaucah ows poprties acquired via tax lien foreclosure or market sale and will donate five
properties for use in the project, at an etimated value of $10,000. NOTE: The project boundary includes a portion of Martin Luther King
Boulevard, which was inadvrtently omitted in the intial mapping. Blocks comprising the target neighborhoods of
Frenchtown/Lowertown are:  211459264858836030300U1, 211459264858836030300U2, 211459264858836030400U1,
211459264858836030400U2, 211459264858836030500U2, 211459264858836030500U3.
 
 Community Ventures Corporation was unable to identify suitable housing stock within the targeted neighborhood that could be cost-effectively
rehabiltated; the agency has withdrawn its request for funding. 
 
REACH, Inc., due to other agency commitments and personnel changes, has withdrawn its request for NSP-3 funding.
 
The Federation of Appalachian Housing Enterprises will partner with Kentucky River Comunity Care, a regional mental health care non-profit
provider, for a $1.5 million NSP develoment to newly-construct approximately eight permanent supportive rental housing units near the Cty of
Hazard in the Jeff/Viper/Fusonia neighborhoos. The project will newly-construct peranent suportive renal housng two-beroom unis for persns
withisabiitis; supportive services will be provideby KRCC.  With the case management of their clients, the need for housing continues to be the
most pressing need. The Dogwood Housing Project will complement other stabilizatiowork in the community by housing organizations
(Housing Development Alliance), other other community work (Community Foundation and Community Ministries). The Jef/Vper/Fsoia
neigborods in PrrCounty,outhof Haard, Ky.&bspBlocks CoprisingTarget Nighborhod ae: &nbp;211939099299999970900R1,
211939357699999970800R1, 2119393576999997080R2, 21939357699999970800R3.
PROJECT SUMMARY FOR NSP3 (REVISDED 1/28/13)

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project Summary for NSP-3
Project  &nbs;&nbsp             nbsp;             Total Housing Units     nbsp; NSP-3 Need Score
Henderson            &nb

Summary of Distribution and Uses of NSP Funds:

bsp;At least sixadditional units will be produced by FAHE that will be occupied by households with incomes below 60% of AMI, fora total of 22
<80% units.

Housing Rehabilitation/New Construction Standards:

Grantees must meet all local housing codes and occupancy standards for new or reconstructed units.  At a minimum, the grantee must adopt
the 2006 International Code Council (ICC) Property Maintenance Code.  All newly-constructed units must meet 2007 Kentucky Residential
Code.  To comply with HUD’s Lead Safe Housing Rule (LSHR), rehabilitation to all units built prior to 1978 must follow prescribed rehabilitation
practices and pass final clearance before re-occupancy of the unit.  Applicants are strongly encouraged to incorporate universal design, green
building, energy-efficiency improvements, and handicapped accessibility features in units where feasible. 
 
DLG requires that:
o       All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include changes to
structural elements such as flooring systems, columns or load bearing interior or exterior walls) of residential buildings up to three stories must
be designed to meet the standard for Energy Star Qualified New Homes.
 
o       All gut rehabilitation or new construction of mid -or high-rise multifamily housing must be designed to meet American Society of Heating,
Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is the Energy Star standard
for multifamily buildings piloted by the Environmental Protection Agency and the Department of Energy).
 
o       Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace older obsolete
products and appliances (such as windows, doors, lighting, hot water heaters, furnaces, boilers, air conditioning units, refrigerators, clothes
washers and dishwashers) with Energy Star-46 labeled products.
 
o       Water efficient toilets, showers, and faucets, such as those with the WaterSense label, must be installed.
 
o       Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, fires).
 
DLG also encourages the adoption of energy efficient and environmentally-friendly green elements as part of NSP3 program design. 
Additional tools on incorporating green rehabilitation standards can be found on the NSP Resource Exchange at www.hud.gov/nspta.
 
 

How Fund Use Addresses Market Conditions:

Information regarding how the use of NSP3 funding addresses market conditions is contained in this section and is not repeated within the
individual activity narratives, to avoid unnecessary duplication and reduce the overall length of this substantial amendment to the action plan.
 NEWPORT MILLENNIUM HOUSING CORPORATION III
Newport Millennium will utilize $750,000 of NSP3 for continued stabilization of the Ann Street neighborhood in the City of Newport. The NSP3
need score for the area is 14. The neighborhood includes 1,247 total houses, with 90% of residents having incomes below 120% of area
median and 74% having incomes below 80%. Of the 1,173 residential addresses in the neighborhood, more than 15% are vacant based on
March 2010 USPS data. Conversely, 35% of mortgages issued between 2004 and 2007 are considered high-cost; there have been only four
REOs from July 2009 to June 2010. Home prices have fallen 4.6%. With its NSP1 funding, Newport Millennium acquired eight foreclosed or
abandoned properties and rehabbed or newly constructed rental units for households with incomes below 50% of area median. To further
strengthen this area, the agency will acquire property and newly-construct five single family dwellings for homeownership, so that there
continues to be a good blend of rental vs. homeownership housing. Only one of the homeownership units is targeted for sale to a household
with income <50%, as the area already reflects 74% of residents with incomes <80%. The intent is to continue to stabilize the neighborhood by
investing NSP and creating an affordable mix of housing, with marketing and sale of most NSP3 homes to buyers with incomes between 80
and 120% of AMI.
 The NSP1 and NSP3 investments continue ongoing neighborhood stabilization efforts in the area, which have included implementation of a
HOPE VI project by the Housing Authority of Newport (HAN). HAN created more than 200 units of affordable rental housing to replace
obsolete, deteriorated public housing being demolished for new development.  To achieve this level of  production, HAN purchased and
cleared dilapidated privately owned properties and built new units.  HAN also acquired historic residential properties and rehabilitated them for
use as affordable housing and some acquired non-residential buildings, converting these properties into additional affordable rental
housing. In all, more than 30 affordable rental units were created in the Ann Street neighborhood census tract by HOPE VI activities.  Within a
block of the census tract boundaries, an additional 50 standard, affordable rental units were created through new construction, rehabilitation
and adaptive reuse projects.
 While emphasis of HOPE VI was replacement of affordable rental units lost to demolition, there were limited opportunities to undertake
projects designed to give creditworthy households an opportunity to achieve home ownership.  In and around CT 505, more than 30 units of
new construction and rehabilitated housing were developed by HAN and its subsidiaries for sale to low to moderate income homebuyers. 
These projects were made possible by the innovative combination of  HOPE VI, CDBG, KHC, HAN and private lender financing. Having
addressed the requirement to replace affordable rental units lost due to HOPE VI redevelopment, HAN and Newport Millennfocus
to hownership h
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How Fund Use Addresses Market Conditions:

lds and LMI persons reside in Newport than in any other community eligible for CDBG funding from the Kentucky Department for Local
Government (DLG).  Newport also has the highest percentage of LMI residents (66.8%) of all Kentucky cities with populations of more than
4,000 persons eligible to seek CDBG funding from DLG.  Fewer than half (44.2%) of Newport’s households are homeowners, compared with a
75.2% homeownership rate in Campbell County, 71.2% throughout the Northern Kentucky Area Development District boundaries and 70.9%
statewide. 
 Newport Millennium Housing Corporation III (NMHC), an IRS-certified 501 (c) (3) non-profit corporation, proposes to use NSP-3 funds and
local resources to construct and/or rehabilitate six (6) single family detached homes within the Ann Street
neighborhood.  Construction/rehabilitation of these homes will continue implementation of a HUD-approved Revitalization Plan adopted as
part of the HAN’s HOPE VI program. NSP3 new construction homes will be two story, three bedroom, two full bathroom properties. 
Construction will be of brick and Hardie plank.  Every effort will be made to select project sites which allow development of off-street parking
for each home.  Preliminary construction plans are complete and have been approved by the City’s Code Enforcement Department and by the
Kentucky Heritage Council.
 
 PURCHASE AREA HOUSING CORPORATION (REVISED 1/23/13)
Purchase Area Housing Corporation (PAHC) will partner with the City of Paducah to continue work to stabilize the Fountain Avenue area and
neighborhoods north; the area has an NSP needs score of 14.39. The City of Paducah implemented an NSP-like program several years ago
in this area due to the severe distress, and high volume of foreclosed, abandoned and vacant properties. It has undertaken a comprehensive
effort to stabilize and revitalize the neighborhood through infrastructure and housing improvements. The City has aggressively pursued
neighborhood stabilazation activities in Lowertown to offset a 40-year decline. As slum and blighted properites accumulated, private and public
investments nearly stopped. The attendant social problems marked by high crime, high unemployment and proverty took root in these areas.
Paducah has used its general funds as well has HOME, HOPE and CDBG program funds to address the problem.  Approximately $1 million in
public and private funds were invested in substanital rehabiltations and street improvments. Community Oriented Policing along with judicious
code enforement in the Lowertown has helped attract some private investment and is improving the neighborhood, which at one time
experienced a 50% unemployment rate and per capita income of only $8,000. A quarter of structures were considered dilapidated. Despite the
work that has been accomplished, much remains to be done. There are several blocks with multiple vacant properties. Purchase Area Huig
Corporation will work with the City of Paducah, which will donate five lots for the project to newly construct single family homes and market the
homes to households with incomes up to 120% area median. These efforts will complement recent investments including affordable
housing and infrastructure improvements along Martin Luther King Jr. BouleadadsrondnnihohosPrhaeAeHuigCroainbsdotevoueofvcnpoe

How Fund Use Addresses Market Conditions:

ties and the continued need to stabilize the neighborhood, has determined the best use of NSP3 funding is to newly construct eight single
family homes and to market these homes to households with incomes of 65-120% of area median to improve the renter/owner balance and
promote mixed-income neighborhoods. The targeted neighborhood includes:211459264858836030300U1, 211459264858836030300U2,
211459264858836030400U1, 211459264858836030400U2, 211459264858836030500U2, 211459264858836030500U3.
 
 THE HOUSING AUTHORITY OF HENDERSON
The Housing Authority of Henderson will utilize $650,000 in NSP3 to continue neighborhood stabilization efforts in the Martin Luther King Jr.
Boulevard area; under NSP-1, the agency newly-constructed three duplex rental buildings on vacant, previously-developed property and
acquired and rehabbed a foreclosed single family home. Under NSP3, the agency will continue its work to stabilize the area by constructing
two additional duplex rental buildings and newly-construct a separate rental unit (single family dwelling on a separate lot). All rental units
produced under NSP1 and NSP3 provide permanent housing for households with incomes at or below 50% of area median. The housing
authority owns and will provide to the project two parcels of land upon which the rental units will be constructed. The estimated land value is
$27,500. The authority's seven units produced under NSP1 are at 90% of construction completion and tenants have been identified; the
project will be complete within the coming quarter. More significantly, the six duplex rental units produced in NSP-1 are all LEEDS Silver
Certified, and all five units to be produced through NSP3 investment will also be LEEDS Silver Certified. The area has an NSP3 score of 15,
and the neighborhood has suffered in recent years from outmigration, decline in housing values of 4.5%, and a steady increase in crime. In
fact, DLG is working with the Authority to identify additional funding to acquire a blighted, vacant single family home directly across the parking
lot from the NSP1 development that, after the NSP1 project began, became a "crack house" in the neighborhood. The Authority works closely
with neighborhood residents and local schools, and routinely helps train local vocational school students in LEEDS building through
supervised work at units under construction. It has chosen additional rental activity for NSP3 investment based on a 10%+ unemployment rate
within the targeted neighborhood, and also because of the relatively low rate of foreclosures - there have been only three REO units from July
2009 to June 2010. Conversely, of the 1,097 residential addresses in the neighborhood, 84 (7.6%) are vacant. Therefore, the authority is
focusing on stabilizing the neighborhood through new construction and developing housing on vacant properties.
 
 THE HOUSING PARTNERSHIP, INC. (REVISED 1/23/13)
The Housing Partnership's proposed NSP-3 scope of work proved infeasible due to acquisition- and construction-related costs. Funds are
being recaptured and reallocated to other NSP high-performing grantees, in accordance with the state's substantial amendment to the action
plan. Funds remaining in this project reflect the cost ofaldcqusiio. Te pojecaraaseenreovefrm the state'NS-3mapigatase,
rsutininaligtecrasinheveraleedscref teommnwalh'NS-3scpef wrk(fom5.2to4.9;he satmnumneescre

How Fund Use Addresses Market Conditions:

is 14.0).
 
REACH, Inc. (REVISED 1/23/13)
REACH has withdrawn its request for NSP-3 funding; funds have been reallocated pursuant to the existing NSP-3 action plan to
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Purchase Area Housing Corporation, a high-performing grantee that has expended nearly 100% of funds from its baseline project. 
 
THE FEDERATION OF APPALACHIAN HOUSING ENTERPRISES, INC. (REVISED 1/23/13)
FAHE is partnering with Kentucky River Community Care, a regional mental health care non-profit provider, in the developent two-bedroom
permanent supportive rental units in the Stony Bump neighborhood in Perry County, south of the City of Hazard. The total NSP-3 capital for
this project will be $1,522,553 and will result in the new construction of 8-10 rental units for persons with mental or physical disabilities.
Supportive services will be provided by KRCC. The area has an NSP3 need score of 16. Of the 440 residential addresses, none have been
vacant 90+ days. More than half of mortgages issued between 2004 and 2007 to homeowners in this area are classified as high-cost, and
more than 10% are severely delinquent or in foreclosure. Because home values are declining and unemployment is well above the
state/national averages at 11%, FAHE will invest NSP3 funding to supplement local initiatives to stabilize the area by newly constructing six
rental units to be occupied by households with incomes below 60% -- and several 50% -- of area median. Units will be first made available to
KRCC clients.
The project scope was originally proposed to be 40+ units, however, two separate applications for low income housing tax credits have not
been approved, therefore the scope is reduced to the NSP-assisted units.
 The existing rental units in the region are substandard in most cases and homelessness is not captured well do to the support of family and
couch-surfing by those that would be defined as “homeless”.  The need for affordable rental housing which will serve special needs clients as
well as mainstream population continues to rise in eastern Kentucky.  These 26 units will have a portion set aside for special needs including
mental illness, those with additions, etc.. 
 The Hazard-Perry County Community has several stabilization efforts ongoing including the construction of waterline extensions into the
southern end of the County whichis approximately 90% complete utilizing funding received from CDBG grant and other loan sources.  The
County is continuing to seek funding for providing water and sewer services to the County residents.  The State Department of Education is
requiring Perry County construct a school to replace the Dennis Wooten Elementary School due to age and condition (category 4); this
construction will generate jobs for the local economy.    
 
 LOUISVILLE METRO GOVERNMENT (REVISED 1/23/13)
Louisville Metro has requested, and DLG has concurred, that it revise its project scope due to cost reasonableness concerns related to
adaptive reuse/rehab of the Old Maupin School, as originally proposed. Louisville Metro nowproposesto utilize the same NSP
capitalizationtoenterinto adevelopmentagreement withNewDirections, a Louisville non-profit
housingdeveloper,fortheconstructionofpermanentrental housing.LouisvilleMetroGovernm

How Fund Use Addresses Market Conditions:

ent has prioritized reinvestment for the purpose of neighborhood stabilization in the historic Parkland Neighborhood. Its boundaries are 34th
Street on the west, West Broadway on the north, Woodland Avenue on the south and 26th Street on the east. Parkland Neighborhood is today
part of the city’s District 1, located immediately west of the California Neighborhood in which the nonprofit community development
corporation, New Directions Housing Corporation, was founded in 1969.  New Directions has worked with the city since the early 1980s in
Parkland to save historic housing and deliver aid to homeowners, including its Repair Affair and emergency repair services.  New Directions
intends to produce eleven (11) units of affordable housing for low, moderate, and middle-income households in the Parkland
Neighborhood. New Directions, acting in the role ofnon-profit developer, will target rehabilitation eligible Useotype properties physically located
in the Parkland Neighborhood, an area eligible for NSP3 investment.   
 
COMMUNITY VENTURES CORPORATION (REVISED 1/23/13)
CVC has withdrawn its request for NSP-3 funding due to lack of available eligible housing stock in the targeted neighorhood that can be
acquired/rehabilitated cost-effectively. 

Ensuring Continued Affordability:

Kentucky requires NSP grantees to ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to households whose incomes do not
exceed 120 percent of area median income (AMI).  For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50 percent AMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50 percent of
AMI for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the following
requirements:
 HOMEBUYER: NSP Subsidy Per Unit: Under $15,000, five years; $15,000 to $40,000, 10 years; above $40,000, 15 years; new construction
or acquisition of a newly-constructed unit, 20 years. NSP subgrantees may choose to implement more stringent affordability requirements than
the minimum listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL: NSP assistance per unit: Less than $15,000, five years; $15,000 to $40,000, 10 years; above $40,000, 15 years; new construction
or acquisition of a newly-constructed unit, 20 years.
 
Continued affordability will be ensured through deed restrictions, covenants running with the land, or other mechanisms approved by HUD, in
accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units.
 
For awardees that are subrecipients all rental income above that needed for operations, maintenance and reserves is considered program
income and must be returned to DLG.  This provision does not provide for a sliding scale or shared return of those funds.  Applicants should
be aware of this provision when proposing rental housing activities.
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Definition of Blighted Structure:

Kentucky Revised Statutes (KRS) 99.705 Definitions. Full version available on DLG's website at:
 
http://www.dlg.ky.gov/NR/rdonlyres/ABC7908B-00A3-41F7-8CC9-B1F6369AE505/0/BlightedProperties.doc

Definition of Affordable Rents:

Kentucky’s NSP-3 program will utilize Section 92.252(a) of the HOME rental requirements and therefore the maximum HOME rents that can
be charged are the lesser of: (1) the fair market rent for existing housing for comparable units in the area as established by HUD under 24
CFR Part 888.111; or (2) A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of
the median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit.
 
DLG has determined that the fair market rents are the lesser of the two standards described above. Therefore, for NSP-assisted units, the
maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability.  HUD Fair Market Rents
are defined at 92.252(a)(1), and include all utilities.   2010 HOME program rent limits can be found at:
http://www.hud.gov/offices/cpd/affordablehousing/programs/home/limits/rent/2010
 
Because fair market rents reflect market conditions for unassisted units, the above rent limit is applicable to all income levels, inclusive of 80-
120% of area median.
 

Grantee Contact Information:

01/28/2014:
Lynn Travis Littrell, Executive Director, Office of Federal Grants, Department for Local Government, Suite 340, 1024 Capital Center Drive,
Frankfort, KY, 40601, (502) 573-2382, ext. 270; lynn.littrell@ky.gov
 
Travis Weber, Branch Manager, Housing and Community Projects, Office of Federal Grants, Department for Local Government, Suite 340,
1024 Capital Center Drive, Frankfort, KY, 40601, (502) 573-2382, ext. 234; travis.weber@ky.gov
 

Vicinity Hiring:

 To the maximum extent possible, Kentucky's awardees will encourage contractors and subcontractors to hire employees who reside in the
vicinity of the NSP3 projects, and contract with small businesses that are owned and operated by persons residing in the vicinity of the project.
While vicinity hiring and Section 3 are different, Kentucky will utilize many of the same strategies for vicinity hiring as it does for meeting or
exceeding Section 3 requirements.
 
In Section 3 activity for calendar 2010, in relation to the Commonwealth's $37.4 million NSP allocation, the program:
,

,
    •  Created 12 new professional FTEs, 10 of which (83%) were Section 3 hires;
,
    •  Created eight new technician FTEs, of which 3 were Section 3 hires;
,
    •  Created two office/clerical FTEs, both of which were Section 3 hires;
,
    •  Created nine FTEs for unskilled laborers, all of which were Section 3 hires;
,
    •  In total, 24 of 31 FTEs created through NSP activites went to Section 3 residents.
,
,
 
Kentucky's NSP program also, during calendar 2010:
,

,
    •  Awarded slightly more than $20 million in construction contracts. Just over $2 million, or 10.2%, was awarded through 14 separate
contracts to Section 3 concerns.
,
    •  Awarded $2.4 million in non-construction contracts, of which $119,000, or 4.8%, was awarded through eight separate contracts to Section
3 concerns.
,
,
 
Kentucky's subrecipients and developers undertook a variety of Section 3 efforts during the year, including recruiting low-income residents
through local media, housing authority resident newsletters, outreach to community organizations, and use of the Governor's Offide of Minority
Businesses' Kentucky Procurement Assistance Program. Through the latter, organizations provide bids, requests for proposals, etc., to KPAP,
which then disseminates it to dozens of disadvantaged, woman-owned, minority-owned and/or Section 3 businesses.
 
Examples of other efforts with NSP1, but are not limited to:
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$0.00

N/A

$4,939,800.21

$93,000.00

$0.00

$0.00

Total Obligated

$230,112.83

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$14,791,601.14

$7,699.92 $253,551.53

Match Contributed

     Program Funds Drawdown

To Date

$5,241,562.72

$5,204,100.14

$5,204,101.14

Overall

Program Income Received

$0.00

$0.00

,

,
    •  City of Covington has parterned with the Housing Authority of Covington to recruit and train Section 3 residents through their job training
progrms.
,
    •  The Housing Authority of Bowling Green advertizes all their requests for proposals in their resident newsletter.
,
    •  One of the development partners used by the City of Covington and the City of Ludlow (Housing Opportunities of Northern Kentucky) has
been designated a Section 3 business as of September 2010.
,
    •  All KY NSP subrecipients are required to include Section 3 language in the RFPs they submit so that any contractors hired will pass
through the requirements.
,
    •  DLG staff has done a training session specific to Section 3, LEP, and fair housing for all of its subgrantees. As part of this, all subgrantees
were encouraged tprovide copies of all requests for proposals/bids to the Kentucky Procurement Assistance Program which, in turn, provides
the RFP/Q/bids to Section 3, MBE/WBE and other disadvantaged businesses. The majority of the state's subgrantees now routinely use this
process as part of their Section 3 outreach.
,

Procedures for Preferences for Affordable Rental Dev.:

Together with its NSP-3 project partners, DLG reviewed local market data with regard to unemployment rates, concentration of low-income
residency, rental vs. homeownership, and vacancy data. While all partners have the capacity to undertake both homeownership and rental
activity, each has tailored its project to meet the specific housing type required to improve neighborhood stabiliity. Where existing housing is
primarily rental (Paducah, Newport), partners are proposing homeownership housing so that resident tenure within distressed neighborhoods
becomes longer-term vs transient via rental, and increase resident involvement in stabilization efforts. Similar analysis has been conducted
regarding the "balancing" income mix required to improve neighborhood stability.
In Henderson, due to high unemployment, additional rental housing is proposed. The target area includes a significant amount of rental
housing and should market and employment conditions improve, additional efforts will be made to add homeownership housing.
In Perry County, the area is primariily homeownership with few to no resources for safe, decent and affordable supportive rental housing for
persons with disabilities, therefore rental is proposed.
In the Parkland, significant redevelopment has occurred and additional affordable rental housing is needed, therefore rental is proposed.
DLG is proposing funding to six high-performing NSP1 subgrantees who serve areas of greatest need eligible for NSP3 investment.
 
Louisville Metro Government will create affordable rental housing for households with incomes at or below 120% of area median, utilizing
$500,000 of NSP3 to leverage other funding.
 
The Housing Authority of Henderson will create affordable rental housing for households with incomes at or below 50% of area median,
utilizing $650,000 of NSP3 and its own and/or local funding.
FAHE will utilize its NSP-3 funding to partner with Kentucky River Community Cares to newly-construct permanent affordable rental housing,
with a portion of units set aside for occupancy by special needs populations. 
 
 

$0.00 $5,169,913.04Total Funds Drawdown
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The Kentucky NSP staff is continuing to provide technical assistance to its NSP-3 partners. The Commonwealth’s
NSP-3 expenditure rate is currently around 104 percent. Nearly all of Kentucky’s NSP-projects are complete or
wrapping-up at this time.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$505,579.04

$0.00

To Date

Limit on Public Services

$93,000.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$505,579.04

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $522,466.14

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $2,613,204.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

ADMIN, Administrative funds $0.00 $522,493.74 $436,254.48

Eligible Use E, Eligible Use E $0.00 $4,664,961.00 $4,486,871.73

KYNSP3-EUB, KYNSP3-EUB $0.00 $16,674.00 $16,674.00
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Activities

ADMIN / Administrative fundsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,204.00

N/A Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$38,204.00

$0.00

$0.00

$0.00

$38,204.00

$38,033.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-11N-031

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$12,489.00

$0.00

N/A

05/01/2013

$0.00

To Date

03/15/2011

 (  )

$38,204.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative funds for project. The Housing Authority of Henderson will utilize $650,000 in NSP3 funding to newly construct
approximately five rental units in the Martin Luther King Jr. Blvd. neighborhood in Henderson. All units will provide permanent
housing for households with incomes at or below 50% of area median. This effort will serve to further stabilize the targeted
neighborhood, in which approximately $700,000 in NSP-1 funding was invested to produce seven affordable rental units. All
units being constructed by the Housing Authority of Henderson are LEEDS Silver Standard. The Housing Authority will
contribute approximately $27,000 in owned property to the project.

Location Description:

Martin Luther King Jr. Boulevard area of the City of Henderson, Ky.; Blocks comprising the target neighborhood are:
211019170435866020400U1, 211019170435866020400U2.

NSP-ADM-0000-11N-031-HendersonActivity Title:

Project Number:

ADMIN

Project Title:

Administrative funds

$38,033.58$0.00Henderson Housing Authority

$0.00     Program Funds Drawdown $25,715.00
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Henderson Housing Authority has completed construction on 4 two-bedroom units (NHBA LEEDS Gold Certified), and 1 three
bedroom single-family unit (NHBA LEEDS Silver Certified). All units are occupied by eligible households.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,503.00

N/A FAHE

Total Projected Budget from All Sources

Match Contributed

$72,503.00

$0.00

$0.00

$0.00

$72,503.00

$72,503.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-11N-045

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/15/2011

 (  )

$65,253.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative services.

Location Description:

Perry County, Ky., in the targeted neighborhoods of Jeff/Viper/Fusonia, including: 211939099299999970900R1,
211939357699999970800R1, 211939357699999970800R2, 211939357699999970800R3.

The Federation of Appalachian Housing Enterprises (FAHE) is in the completion stage of its Maple Ridge project, which will
provide permanent supportive rental housing to households with members who have mental or physical disabilities and at or
below 50 percent AMI. Construction is complete.

Activity Progress Narrative:

NSP-ADM-0000-11N-045/FAHEActivity Title:

Project Number:

ADMIN

Project Title:

Administrative funds

$72,503.00$0.00FAHE

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $65,253.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,910.50

N/A Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$52,910.50

$0.00

$0.00

$0.00

$52,910.50

$52,910.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-11N-051

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$3,112.56

$0.00

N/A

12/31/2013

$0.00

To Date

03/15/2011

 (  )

$52,381.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative services.

Location Description:

Paducah, Ky., including the Fountain Avenue and adjoining neighborhoods, including:211459264858836030300U1,
211459264858836030300U2, 211459264858836030400U1, 211459264858836030400U2, 211459264858836030500U2,
211459264858836030500U3.

Purchase Area Housing Corporation constructed 9 single-family homeownership units. 8 units have been sold. The final unit
remains on the market, although Purchase is currently working with buyers.

Activity Progress Narrative:

NSP-ADM-0000-11N-051-PurchaseActivity Title:

Project Number:

ADMIN

Project Title:

Administrative funds

$52,910.50$0.00Purchase Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $49,268.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,659.60

N/A Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$18,659.60

$0.00

$0.00

$0.00

$18,659.60

$19,211.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-11N-052

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/31/2011

 (  )

$9,552.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative services.

Location Description:

Louisville/Jefferson County, Parkland neighborhood, including: 211119211048000001000U3, 211119211048000001500U1,
211119211048000001500U2, 211119211048000001500U4, 211119211048000001700U3

Louisville Metro Government contracted with New Directions Housing to redevelop 2 properties in the Parkland neighborhood in
Louisville into a 7-unit scattered site rental project. All funds are expended and drawn and units are complete and occupied.

Activity Progress Narrative:

NSP-ADM-0000-11N-052-LouisvilleActivity Title:

Project Number:

ADMIN

Project Title:

Administrative funds

$19,211.60$0.00Louisville Metro

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,552.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,841.04

N/A Department for Local Government2

Total Projected Budget from All Sources

Match Contributed

$294,841.04

$0.00

$0.00

$0.00

$294,841.04

$294,841.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-11N-DLG

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$46,282.00

$0.00

N/A

02/28/2014

$0.00

To Date

03/15/2011

 (  )

$294,841.04

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative services.

Location Description:

All NSP3 targeted neighborhoods; DLG is the grantee and provides overall project management, administration, training,
monitoring and compliance review.

Kentucky’s NSP staff continues to provide technical assistance to housing partners and conducts overall program management
and oversight.

Activity Progress Narrative:

NSP-ADM-0000-11N-DLGActivity Title:

Project Number:

ADMIN

Project Title:

Administrative funds

$294,841.04$0.00Commonwealth of KY-Dept. for Local Government

$0.00$0.00Department for Local Government2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $248,559.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Eligible Use E / Eligible Use EProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Government

Total Projected Budget from All Sources $1.00

$0.00

$7,699.92

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-DLG LOAN SERVICING RECEIPTS

$0.00

$52,624.53

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

01/01/2033

$0.00

To Date

01/01/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

NSP-3 loan servicing receiptsActivity Title:

Project Number:

Eligible Use E

Project Title:

Eligible Use E

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

N/A - activity is for recording loan servicing receipts (program income)

Location Description:

N/A - activity is for recording loan servicing receipts (program income)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$893,304.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$893,304.00

$0.00

$0.00

$0.00

$893,304.00

$893,304.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-11N-031/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$22,404.47

$0.00

N/A

05/01/2013

$0.00

To Date

03/15/2011

Direct ( HouseHold )

$893,304.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

24 CFR 570.201(a) Acquisition, (b) Disposition; (c) Public facilities and improvements; (e) Public services for housing
counseling, but only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the
redeveloped properties; (i) Relocation, and (n) Direct homeownership assistance. 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties.
The Housing Authority of Henderson will utilize $650,000 in NSP3 funding to newly construct approximately five rental units in
the Martin Luther King Jr. Blvd. neighborhood in Henderson. All units will provide permanent housing for households with
incomes at or below 50% of area median. This effort will serve to further stabilize the targeted neighborhood, in which
approximately $700,000 in NSP-1 funding was invested to produce seven affordable rental units. All units being constructed by
the Housing Authority of Henderson are LEEDS Silver Standard. The Housing Authority will contribute approximately $27,000
in owned property to the project

Location Description:

The Housing Authority of Henderson will utilize $650,000 in NSP3 funding to newly construct approximately five rental units in
the Martin Luther King Jr. Blvd. neighborhood in Henderson.  Blocks comprising the target neighborhood are:
211019170435866020400U1, 211019170435866020400U2.

Henderson Housing Authority has completed construction on 4 two-bedroom units (NHBA LEEDS Gold Certified), and 1 three
bedroom single-family unit (NHBA LEEDS Silver Certified).

Activity Progress Narrative:

NSP-E-0000-11N-031/LI - HendersonActivity Title:

Project Number:

Eligible Use E

Project Title:

Eligible Use E

$893,304.00$0.00Henderson Housing Authority

$0.00     Program Funds Drawdown $870,899.53

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
Match Sources Amount

Henderson Housing Authority $27,500.00

Subtotal Match Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,450,375.00

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$1,450,375.00

$0.00

$0.00

$0.00

$1,450,375.00

$1,442,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-11N-045/LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$28,323.02

$0.00

N/A

12/31/2013

$0.00

To Date

11/01/2011

Direct ( HouseHold )

$1,442,375.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

24 CFR 570.201(a) Acquisition, (b) Disposition; (c) Public facilities and improvements; (e) Public services for housing
counseling, but only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the
redeveloped properties; (i) Relocation, and (n) Direct homeownership assistance. 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. 24 CFR 570.204 Community based development organizations.
New construction of approximately eight two-bedroom permanent supportive housing rental units via a development partnership
with Kentucky River Community Cares. Units will be leased to persons with disabilities whose household income is at or below
50% of area median.

Location Description:

The Jeff/Viper/Fusonia neighborhoods in Perry County, south of Hazard, Ky.  Blocks Comprising Target Neighborhood are:
211939099299999970900R1, 211939357699999970800R1, 211939357699999970800R2, 211939357699999970800R3.

FAHE is working with its developer, Kentucky River Community Care (KRCC), on the Maple Ridge development (formerly
known as “Stony Bump”). The project consists of 10 single-family rental units for households with persons having mental or
physical disabilities and at or below 50 percent AMI. Construction is complete.

Activity Progress Narrative:

NSP-E-0000-11N-045/LI-FAHEActivity Title:

Project Number:

Eligible Use E

Project Title:

Eligible Use E

$1,442,375.00$0.00FAHE

$0.00     Program Funds Drawdown $1,414,051.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$788,710.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$788,710.00

$0.00

$93,000.00

$0.00

$788,710.00

$779,410.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-11N-051

$0.00

$183,000.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$84,711.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/15/2011

Direct ( HouseHold )

$779,410.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

24 CFR 570.201(a) Acquisition, (b) Disposition; (c) Public facilities and improvements; (e) Public services for housing
counseling, but only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the
redeveloped properties; (i) Relocation, and (n) Direct homeownership assistance. 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. 24 CFR 570.204 Community based development organizations.
Purchase Area Housing Corporation will use approximately $1.1 million in NSP3 funding to supplement ongoing stabilization
efforts in the Fountain Avenue and adjoining neighborhoods. The agency will acquire approximately eight
foreclosed, abandoned and/or vacant properties and either rehab or newly construct nine single family dwellings
for homeownership. Houses will be sold to households with incomes at or below 120% of area median; it is not anticipated that
any units will be sold to households with incomes below 50% of AMI. The NSP3 funding supplements approximately $1.5
million in NSP1 investment. The City of Paducah owns properties acquired via tax lien foreclosure or market sale and will
donate five properties for use in the project, at an estimated value of $10,000.
 

Location Description:

Purchase Area Housing Corporation will use $650,000 in NSP3 funding to supplement ongoing stabilization efforts. Blocks
comprising the target neighborhood are:  211459264858836030300U1, 211459264858836030300U2,
211459264858836030400U1, 211459264858836030400U2, 211459264858836030500U2, 211459264858836030500U3.

NSP-E-0000-11N-051-PurchaseActivity Title:

Project Number:

Eligible Use E

Project Title:

Eligible Use E

$779,410.00$0.00Purchase Housing

$0.00     Program Funds Drawdown $694,699.00
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Purchase Area Housing Corporation produced 6 single-family homes under this activity. 5 have sold to eligible homeowners.
The last home is being marketed, although Purchase is currently working with buyers.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/8#Low flow toilets 0

2/8#Low flow showerheads 0

1/0#Units with bus/rail access 0

1/0#Units exceeding Energy Star 0

1/8#Sites re-used 0

1/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/8 1/8# of Households 0 0 100.00

0 0/0 1/8 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,525.00

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$269,525.00

$0.00

$0.00

$0.00

$269,525.00

$269,525.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-11N-051/LI

$0.00

$17,927.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$6,826.00

$0.00

N/A

04/30/2014

$0.00

To Date

03/02/2011

Direct ( HouseHold )

$269,525.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of single family homes on vacant lots; this activity is created for units that were produced under "regular"
funds that subsequently sold to LH25 households (funds will be reclassified here).

Location Description:

City of Paducah, Ky.

Purchase Area Housing Corporation produced 3 single-family homes under this activity. These units have sold to households
below 50 percent area median income. This activity remains open in the event that the last home is sold to a household below
50 percent AMI.

Activity Progress Narrative:

NSP-E-0000-11N-051/LI-PurchaseActivity Title:

Project Number:

Eligible Use E

Project Title:

Eligible Use E

$269,525.00$0.00Purchase Housing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $262,699.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,518.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$356,518.00

$0.00

$0.00

$0.00

$356,518.00

$409,681.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-11N-052

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$302.78

$0.00

N/A

12/31/2013

$0.00

To Date

10/01/2011

Direct ( HouseHold )

$356,518.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24 CFR 570.201(a) Acquisition, (b) Disposition; (c) Public facilities and improvements; (e) Public services for housing
counseling, but only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the
redeveloped properties; (i) Relocation, and (n) Direct homeownership assistance. 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties.
 
Louisville Metro Government will utilize its $500,000 NSP3 funding to create approximately 11 permanent rental housing units
through a development partnership with New Directions, Inc. The development is located in the Parkland neighborhood area.

Location Description:

Louisville/Jefferson County, Parkland neighborhood, including: 211119211048000001000U3, 211119211048000001500U1,
211119211048000001500U2, 211119211048000001500U4, 211119211048000001700U3.

Louisville Metro Government contracted with New Directions Housing to redevelop 2 properties in the Parkland neighborhood in
Louisville into a 7-unit scattered site rental project. All funds are expended and drawn and units are complete and occupied.

Activity Progress Narrative:

NSP-E-0000-11N-052-LouisvilleActivity Title:

Project Number:

Eligible Use E

Project Title:

Eligible Use E

$409,681.00$0.00Louisville Metro

$0.00     Program Funds Drawdown $356,215.22
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

Equity - sale of tax credits $7,850,000.00

Lenders - 1st mortgage loans $500,000.00

Louisville Metro Government $800,000.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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